

Innova — Scope, Effort & Budget Estimate

Full-scope engagement: connect 10 sources to Redshift, model the click-to-revenue funnel, deliver analytics, AI alerts & reporting.

Konekti · INTERNAL working estimate · For CEO review & input · Prepared by Adam Broniewski · June 2026

What this is, and what I need from you. This is a bottom-up estimate built from our own and the dev team's effort figures, to answer Andrzej's question 7 (rough order of magnitude for the full scope). Before I send a number back, I'd like your read on the four decision points flagged on page 2 — the pricing posture, the license/LLM treatment, and whether the calendar story is one we want to commit to.

The headline

€241k YEAR-ONE ALL-IN (REALISTIC)	€145–156k SERVICES (EFFORT) RANGE	~9 months REALISTIC CALENDAR
--------------------------------------	--------------------------------------	---------------------------------

Year-one all-in = delivery services + first-year Konekti license (€90k). Excludes LLM API usage, which is a pass-through still to be defined. Year 2 onward: €90k/yr recurring license.

The single most important idea in this model: **cost and time are separated**. Effort (man-days) drives the price and barely moves with how fast the client works. Calendar time (elapsed months) is a separate output driven by client responsiveness — that is the 6 / 9 / 12-month spread, and it is a timeline commitment, not a price.

Cost — driven by effort

Scenario	Effort (days)	Services cost	What changes it
Responsive client	132	€144,815	No cold restarts
Realistic	137	€150,608	Normal back-and-forth
Slow client	142	€156,400	Restart/context-switch rework premium

The cost range is deliberately narrow. The only thing client speed adds to *cost* is a small rework premium for cold restarts; it mostly affects the calendar, not the price.

Calendar — driven by client responsiveness

Scenario	Flow efficiency	Elapsed time	Your read
Fast / responsive	65%	~6.2 months	"Fast"
Realistic	50%	~8.4 months	"Realistic ~9 months"
Slow / unresponsive	35%	~12.5 months	"Up to 12 months"

Flow efficiency = the share of calendar time that is productive work vs. waiting on access, answers, and approvals. Same effort, same price — only the elapsed time changes. This lands on the 6 / 9 / 12 read.

~~The commercial protection here: we quote a **fixed price** off the effort table and commit to a **timeline range** off the calendar table, with a clause that elapsed time assumes agreed client response SLAs. If they drag, the calendar slips per the agreement — not our margin.~~

Four decisions I'd like your input on

1 · Are we comfortable quoting WP1 at ~€75k as the entry point?

WP1 (first usable metric — cost per lead / per action by channel) has to carry the **full foundation**: complete Redshift config, all 10 connectors built, and dbt on top, because everything downstream depends on it. That's the honest "cost to first insight." It's a bigger entry number than a thin pilot, but defensible — and it front-loads the work that makes WP2–WP4 fast.

2 · License: €7,500/month (€90k/yr). Does that start at kickoff or at first delivery?

If it starts mid-project, year-one license drops and the all-in falls accordingly. This is a real swing on the year-one number.

3 · LLM usage licensing — still undefined.

We connect to OpenAI / Anthropic / Gemini in the client's own cloud. I've kept this as a pass-through and excluded it from totals rather than guess. I need a structure here before it goes client-facing.

4 · Pricing posture vs. our internal value case.

Our value brief anchors a defensible year-one band around the value unlocked. This full-scope number (~€241k) is the "everything, without regard to budget" figure Andrzej explicitly asked for. Recommendation: lead the conversation with the tight WP1 number, present the full-scope range as the horizon. Comfortable with that framing?

How the work is structured — anchored to Andrzej's metrics

We removed the churn framing entirely (he asked us to set it aside) and re-anchored every package to a metric he named. The packages are ordered **fastest-metric-to-value**, which also happens to be the only order the data dependencies allow — so quick wins and the end-to-end funnel are not in tension.

Package	Metric(s)	Question it answers	Order
Foundation	—	Stand up Redshift + all connectors + dbt	First
WP1 Channel efficiency	CPL, CPA	What does each channel cost per lead / per action?	1 — fastest
WP2 Acquisition economics	CPS, CAC	Cost per <i>sale</i> , and which sources produce deals not just leads?	2
WP3 Click-to-revenue attribution	Channel → revenue; first/last/ data-driven	Which channel actually drives <i>revenue</i> ?	3 — hardest
WP4 Unit economics	LTV, LTV:CAC	Real LTV and LTV:CAC per source?	4 — deepest data
Analytics & AI + Automation	All, conversational	Alerts, Teams reports, forecasting, NL Q&A — modelled and wired up	Throughout

A correction worth knowing: cost-per-sale (CPS) can't come from ad platforms alone — they don't know whether a lead became a paying customer. For Innova a "sale" is a closed subscription/deal in Dynamics, so CPS sits with CAC in WP2, where spend is joined to closed deals. WP1 ~~honestly delivers CPL and CPA only.~~

Effort build-up — the full detail

This is the bottom-up spine. Dev days = data engineering (connectors, warehouse, automation wiring). Analyst days = modelling, metrics, analytics. Cost column includes 15% base contingency, plus a 25% risk uplift on the flagged high-uncertainty packages.

Work package / activity	Dev	Analyst	Base days	Risk?	Cost
Redshift warehouse + dbt foundation	10	0	10	—	€12,650
Connector builds — existing Airbyte sources	10	0	10	—	€12,650
Connector builds — custom CDK sources	10	0	10	Yes	€15,400
WP1 — Channel efficiency (CPL, CPA)	3	6	9	—	€11,385
WP2 — Acquisition economics (CPS, CAC)	2	6	8	—	€10,120
WP3 — Click-to-revenue attribution	12	8	20	Yes	€30,800
WP4 — Unit economics (LTV, LTV:CAC)	4	5	9	Yes	€13,860
Analytics & AI — modelling that fuels reports	0	8	8	—	€10,120
Automation & downstream wiring (Konekti + n8n + Teams)	15	0	15	—	€18,975
Handover: docs, training, SLA	2	5	7	—	€8,855
Total — base effort	68	38	106		€144,815
Loaded effort incl. contingency			132		€144,815

WP1 first-quote — the narrow entry number

Component	Days	Cost
Full Redshift configuration	10	€11,000
All connectors built (existing Airbyte + custom CDK)	30	€33,000
dbt + transformation layer on landed data	10	€11,000
Model channel efficiency (CPL/CPA) + NL Q&A	6	€6,600
Lightweight handover for WP1	3	€3,300
WP1 base	59	€64,900
WP1 with 15% contingency	68	€74,635

How we deliver — in parallel, value out fast

As soon as the dev team lands a source in Redshift, the analyst models it in Konekti while dev moves to the next. The first usable metric (WP1) lands around month 2–3, not at the end — and each later package delivers its metric as its data lands, so Andrzej sees value continuously while the full model fills in.

■ Dev (land sources, wiring) ■ Analyst (modelling, metrics) ■ Analytics / automation

Key assumptions, all changeable in the live model: €1,100/day blended rate · 1.5 FTE capacity · 15% base + 25% risk contingency · self-hosted Airbyte (no connector subscription) · €90k/yr license · LLM usage excluded.

+3mths of
Konekti(22k)
= 97k